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'F' — 3 tinited States Envjronmentar Protection Agency Work Assignment Number
4% Washingion, DC 20460 137-RIRI-08BC
<EPA .
Work Assignment § Original [X} Amendment  Number?7
Contract Number Contract Period Titee of Work Assignment
8-W5-0022 Base Option Period Numberl [Libby Asbestos Site
Contractor Specify Section and Paragraph of Contraclt SOW
CDM FEDERAL PROGRAMS CORPORATION Ht.B.
Purpose: 0 Work Assignment Initiation [ Work Assignment Close-Out Periods of Performance
[X] Work Assignment Amendmen! [} Incremental Funding From:02/28/03 10:12/31/04
(X} Work Plan Approval
Comments:

This amendment decreases approved work plan budget by 4,826 LOE and $787,845, as reflected in revised budget
Pheets dated 07/21/04. It adjusts expenditure limits by decreasing LOE by 258 hours,

1X) Superfund Accounting and Appropriations Data b Non-Superfund

g [ BudgeFYs  Appropriation Budger GrgiCode Progrem Etemant atyject Amount (Colars)  {Cemis) Swarofact Cost O/Code
S {Max €} Max 4} Code (Max 8} (Max 7Y {Max B} Claas [Max 8} Max 7}

1 |LPV031 03 T IBALOF‘ 501020 2505 [$50,000 00 P8SBCCOD4 CO01-
ZILPV040 03 T IBALOP 501020 2505 [$550,000 00 P8BCCON4 COMNM
3LPVO78 03 T IBALOP 0102D 2505 [$500,000 00 P8BCCO04 CO0O01

41 PV202 03 TC aLoP |501020 2505 [$200,000 00 P8SBCCO04 CO01

5 - -~

Authorized Work Assignment Ceiling DMS Document ID

ST orer IIIIIIIIIIIIIIIIIIIIIIIIIIIIWIIHIH
Previously Approved $1,300,000.00 16,000

This Action $0.00 - (258)

Tolal $1,300,000.00 15,742

Work Plan / Cost Estimate Approvals

Gontractor WP Dated :07/21/04 Cosvree:$1,405,290.00 LOE: 15,742

Cumulative Approved: CosvFee:$1,300,000.00 LOE:15,742
JUWD“J‘HAK’?B’&’E{T%?” Hame BranchMail CodeBEPR-SR
UJAMES W. CHRISTIANSEN 08/04/04

Phone Number 303-312-6748
{§‘gnawre) Date) Fax Number 303-312-6897
Project Officer Name Branchavail CodeBSEPR-SR
UUDITH A. POWELL 08/04/04 Phone Number 303-312-6715
{Signature) (Date) Fax Number 303-312-6897
Other Agency Official Name BranchMail Code
Phone Number
T (Sgnature) (Date} Fax Nurnbef

Coantracting Official Name

(Signature}

IMARK E. CABAN —U/{M,@_, Q C{dﬂﬂf—esmm

(Date)

BranchMait Code8TMS-G

Phone Number 303-312-6737

Fax Number 303-312-6685

nd Approval of Workplan {Signature snd Title)
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«~Libbv Asbestos Site

Contract: 68-W5-0022, Work Assignment: 137-RIRI-08BC, Amendment: 0007

Summary Information

Title: Libby Asbestos Site
Period of Performance: From: 02/28/03
To: 12/31/04
Award Date: 02/28/03
Total Funding: $1,300,000.00

Funding Breakout

Acct.Info Funding Category Amount
FY2003 - LPV031l Estimated Cost 545,454 .54
Base Fee $1,818.19
Awaxrd Fee Pool $2,727.27
Total: $50,000.00
FY2003 - LPV040 Estimated Cost $499,999,92
Base Fee $20,000.12
Award Fee Pool $29,999.96
Total: $550,000.00
FY2003 - LPV078 Estimated Cost $454,545.38
Base Fee $18,181.92
Award Fee Pool $27,272.69
Total: $500,000.00
FY2003 - LPV202 Estimated Cost $181,818.15
Base Fee $7,272.77
Award Fee Pool $10,909.08
Total: $200,000.00

[M} - Modified
[A]l - Added

Cost/Price Schedule

The following item(s) have been modified:

CLIN# POP Item Description From To Difference Price Total
ooz Opt 1 WA 137, Rev. 7 3,500 3,242 {258) $0.00 50.00
Decreases
Expenditure Limits
WA Classification

The follewing changes have occurred:

The Labor Hour Ceiling has changed from 16000 to 15742.
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